
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/01/2013

ESTIMATE SUMMARY 10:38:22

CONTID: C19036         ESTIMATE NO: 0003 PROG 2005

PCN: 19036-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

TWIN TUNNELS WIDENING CONST-PK2 PERCENT TIME:

PROJECT NO: IM0703-391                    

TWIN TUNNELS WIDENING CONST-PK2

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

KRAEMER/OBAYASHI JV PAY PERIOD ENDING 05/01/2013 DATE TIME STARTED 03/12/2013

ONE PLAINVIEW ROAD DATE LET 02/26/2013 DATE WORK BEGAN 03/12/2013

 DATE AWARDED 02/11/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/11/2013 DATE ACCEPTED

PLAIN WI 53577     303-688-7500 DATE NOTICE TO PROCEED 03/12/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 48,540,076.93 PARTICIPATING $ $ 1,670,139.60

AWARD PROJECT AMT: 44,584,716.93 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -41,536.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

13.21

FIXED COMPLETION DATE

FIXED COMPLETION DATE

9.20%

44,072,358.53

1,670,139.60

1,670,139.60

1,628,602.80

$

$

$

$

4,467,718.40

0.00

4,467,718.40

0.00

4,467,718.40

-112,613.09

0.00

4,355,105.31

0.00

AMOUNT DUE 4,355,105.31 1,628,602.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,628,602.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

51.0 TIME ALLOW: 4/1/2014 ??:??:??

ORIG TIME ALLOW: 4/1/2014 ??:??:??
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PCN: 19036-BID    ESTIMATE RUN 05/01/2013

PROJECT: IM0703-391                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:38:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.100

0.000

201-00000  
 

1.000

L S 

22,219.52000 2,221.950.100

0.00

0010 *Removal of Tree 11.000

0.000

202-00010  
 

11.000

EACH

499.94000 5,499.3411.000

0.00

0015 *Removal of Inlet 0.000

0.000

202-00019  
 

10.000

EACH

611.04000 0.000.000

0.00

0020 Removal of Manhole 0.000

0.000

202-00021  
 

1.000

EACH

1,124.02000 0.000.000

0.00

0025 *Removal of Embankment Protector Type 5 0.000

0.000

202-00024  
 

2.000

EACH

444.39000 0.000.000

0.00

0030 *Removal of Slope and Ditch Paving 0.000

339.000

202-00026  
 

350.000

SY  

9.44000 3,200.16339.000

3,200.16

0035 *Removal of Pipe 0.000

0.000

202-00035  
 

1,020.000

LF  

16.24000 0.000.000

0.00

0040 *Removal of End Section 0.000

0.000

202-00037  
 

7.000

EACH

222.20000 0.000.000

0.00

0045 *Removal of Delineator 55.000

0.000

202-00090  
 

223.000

EACH

5.61000 308.5555.000

0.00

0050 *Removal of Asphalt Mat 11,627.100

0.000

202-00220  
 

24,567.000

SY  

8.33000 96,853.7411,627.100

0.00

0055 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

6,349.000

SY  

6.58000 0.000.000

0.00
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PCN: 19036-BID    ESTIMATE RUN 05/01/2013

PROJECT: IM0703-391                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:38:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 3,925.000

2,342.000

202-00250  
 

15,775.000

SF  

1.97000 12,345.996,267.000

4,613.74

0065 *Removal of Light Standard 12.000

0.000

202-00700  
 

35.000

EACH

788.11000 9,457.3212.000

0.00

0070 Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

2.000

EACH

5,094.54000 0.000.000

0.00

0075 *Removal of Ground Sign 0.000

2.000

202-00810  
 

42.000

EACH

544.35000 1,088.702.000

1,088.70

0080 *Removal of Sign Panel 0.000

0.000

202-00821  
 

4.000

EACH

39.28000 0.000.000

0.00

0085 *Removal of Pull Box 0.000

0.000

202-00827  
 

1.000

EACH

225.18000 0.000.000

0.00

0090 *Removal of Traffic Signal Controller Cabinet 0.000

1.000

202-00855  
 

1.000

EACH

844.40000 844.401.000

844.40

0095 Removal of Impact Attenuator 0.000

0.000

202-00895  
 

1.000

EACH

1,708.75000 0.000.000

0.00

0100 *Removal of Fence 0.000

0.000

202-01000  
 

2,093.000

LF  

0.89000 0.000.000

0.00

0105 *Removal of Guardrail Type 3 4,627.000

6,700.000

202-01130  
 

14,631.000

LF  

2.56000 28,997.1211,327.000

17,152.00

0110 *Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

239.000

LF  

22.22000 0.000.000

0.00
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PCN: 19036-BID    ESTIMATE RUN 05/01/2013

PROJECT: IM0703-391                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:38:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of End Anchorage 3.000

4.000

202-01300  
 

11.000

EACH

150.43000 1,053.017.000

601.72

0120 *Unclassified Excavation (Complete In Place) 0.000

2,000.000

203-00010  
 

16,525.000

CY  

17.22000 34,440.002,000.000

34,440.00

0125 *Blading 0.000

0.000

203-01500  
 

30.000

HOUR

138.87000 0.000.000

0.00

0130 *Backhoe 0.000

0.000

203-01510  
 

100.000

HOUR

138.87000 0.000.000

0.00

0135 *Backhoe (Special) 0.000

0.000

203-01520  
 

348.000

EACH

166.65000 0.000.000

0.00

0140 *Dozing 0.000

0.000

203-01550  
 

100.000

HOUR

166.65000 0.000.000

0.00

0145 *Truck (Dump) 0.000

0.000

203-01582  
 

244.000

HOUR

111.10000 0.000.000

0.00

0150 *Combination Loader 0.000

0.000

203-01594  
 

60.000

HOUR

122.21000 0.000.000

0.00

0155 *Potholing 0.000

0.000

203-01597  
 

80.000

HOUR

222.20000 0.000.000

0.00

0160 *Laborer 0.000

0.000

203-02330  
 

408.000

HOUR

46.61000 0.000.000

0.00

0165 *Structure Excavation 0.000

0.000

206-00000  
 

1,419.000

CY  

19.76000 0.000.000

0.00
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PCN: 19036-BID    ESTIMATE RUN 05/01/2013

PROJECT: IM0703-391                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:38:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

767.000

CY  

13.33000 0.000.000

0.00

0175 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

2,700.000

LF  

6.49000 0.000.000

0.00

0180 *Sand Bag 0.000

0.000

208-00015  
 

200.000

EACH

4.51000 0.000.000

0.00

0185 *Gravel Bag 0.000

0.000

208-00034  
 

6,600.000

LF  

4.51000 0.000.000

0.00

0190 *Check Dam 0.000

0.000

208-00040  
 

2.000

EACH

1,015.34000 0.000.000

0.00

0195 Concrete Washout Structure 0.000

0.000

208-00045  
 

8.000

EACH

1,000.23000 0.000.000

0.00

0200 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

12.000

EACH

1,666.46000 0.000.000

0.00

0205 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

120.000

HOUR

47.91000 0.000.000

0.00

0210 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

80.000

HOUR

88.71000 0.000.000

0.00

0215 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

260.000

HOUR

179.19000 0.000.000

0.00

0220 *Removal of Trash 0.000

0.000

208-00107  
 

80.000

HOUR

44.44000 0.000.000

0.00
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PCN: 19036-BID    ESTIMATE RUN 05/01/2013

PROJECT: IM0703-391                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:38:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Erosion Control Supervisor 0.000

0.000

208-00206  
 

235.000

DAY 

205.54000 0.000.000

0.00

0230 Water Control 0.000

0.000

208-00400  
 

1.000

L S 

68,962.96000 0.000.000

0.00

0235 *Reset TV Cameras 0.000

0.000

210-00473  
 

1.000

EACH

855.66000 0.000.000

0.00

0240 *Reset Microwave Vehicle Radar Detector (MVRD) 0.000

0.000

210-00476  
 

2.000

EACH

1,688.82000 0.000.000

0.00

0245 *Reset Light Standard 0.000

0.000

210-00750  
 

10.000

EACH

3,748.01000 0.000.000

0.00

0250 *Reset Lighting Control 0.500

0.250

210-00765  
 

1.000

LS  

45,569.85000 34,177.390.750

11,392.46

0255 *Reset Overhead Sign Structure 0.000

0.000

210-00805  
 

1.000

EACH

16,009.94000 0.000.000

0.00

0260 *Reset Ground Sign 0.000

0.000

210-00810  
 

2.000

EACH

645.37000 0.000.000

0.00

0265 *Reset Variable Message Sign 0.000

0.000

210-00820  
 

1.000

EACH

11,338.00000 0.000.000

0.00

0270 *Reset Travel Time Indicator 0.000

0.000

210-00847  
 

1.000

EACH

844.40000 0.000.000

0.00

0275 *Relay Riprap 0.000

0.000

210-02900  
 

1,315.000

CY  

38.88000 0.000.000

0.00
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PCN: 19036-BID    ESTIMATE RUN 05/01/2013

PROJECT: IM0703-391                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:38:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Modify Inlet 0.000

0.000

210-04020  
 

1.000

EACH

1,888.66000 0.000.000

0.00

0285 *Seeding (Native) 0.000

0.000

212-00005  
 

6.500

LB  

789.71000 0.000.000

0.00

0290 *Soil Conditioning 0.000

0.000

212-00032  
 

6.500

ACRE

2,820.39000 0.000.000

0.00

0295 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

3.500

ACRE

761.51000 0.000.000

0.00

0300 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

6.500

ACRE

4,286.99000 0.000.000

0.00

0305 *Mulch Tackifier 0.000

0.000

213-00061  
 

910.000

LB  

2.59000 0.000.000

0.00

0310 *Soil Binder 0.000

0.000

213-00100  
 

3.000

ACRE

1,128.15000 0.000.000

0.00

0315 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

6,000.000

SY  

1.69000 0.000.000

0.00

0320 Herbicide Treatment 0.000

0.000

217-00020  
 

40.000

HOUR

93.02000 0.000.000

0.00

0325 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

10,557.000

TON 

15.83000 0.000.000

0.00

0330 *Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

320.000

CY  

61.10000 0.000.000

0.00
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PCN: 19036-BID    ESTIMATE RUN 05/01/2013

PROJECT: IM0703-391                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:38:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

666.000

TON 

131.98000 0.000.000

0.00

0340 *Hot Mix Asphalt (Grading S) (100) (PG 58-28) 0.000

0.000

403-33821  
 

7,464.000

TON 

68.08000 0.000.000

0.00

0345 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

8,201.000

TON 

81.28000 0.000.000

0.00

0350 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

5,525.000

GAL 

4.40000 0.000.000

0.00

0355 *Concrete Pavement (12-1/2 Inch) 0.000

0.000

412-01250  
 

143.000

SY  

84.26000 0.000.000

0.00

0360 *Geotextile (Erosion Control) (Class 2) 0.000

0.000

420-00103  
 

522.000

SY  

5.55000 0.000.000

0.00

0365 *Riprap (6 Inch) 0.000

0.000

506-00206  
 

30.000

CY  

77.77000 0.000.000

0.00

0370 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

181.000

CY  

77.77000 0.000.000

0.00

0375 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

36.000

CY  

964.82000 0.000.000

0.00

0380 *Structural Concrete Coating 0.000

0.000

601-40300  
 

3,903.000

SY  

10.49000 0.000.000

0.00

0385 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

22,428.000

LB  

1.24000 0.000.000

0.00
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PCN: 19036-BID    ESTIMATE RUN 05/01/2013

PROJECT: IM0703-391                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:38:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

726.000

LF  

78.88000 0.000.000

0.00

0395 *36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01365  
 

1,298.000

LF  

116.65000 0.000.000

0.00

0400 *36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

1.000

EACH

1,360.94000 0.000.000

0.00

0405 *8 Inch Plastic Pipe 0.000

0.000

603-50008  
 

256.000

LF  

37.77000 0.000.000

0.00

0410 *Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

9.000

EACH

3,888.42000 0.000.000

0.00

0415 *Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

6.000

EACH

4,443.90000 0.000.000

0.00

0420 *Inlet Type D (Special) (10 Foot) 0.000

0.000

604-00511  
 

1.000

EACH

4,666.10000 0.000.000

0.00

0425 *Inlet Special (10 Foot) 0.000

0.000

604-19010  
 

10.000

EACH

15,553.67000 0.000.000

0.00

0430 *Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

5.000

EACH

3,666.22000 0.000.000

0.00

0435 *Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

1.000

EACH

4,832.74000 0.000.000

0.00

0440 *Manhole Special 0.000

0.000

604-39000  
 

4.000

EACH

2,805.22000 0.000.000

0.00
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PCN: 19036-BID    ESTIMATE RUN 05/01/2013

PROJECT: IM0703-391                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:38:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Manhole Special (10 Foot) 0.000

0.000

604-39010  
 

3.000

EACH

7,999.03000 0.000.000

0.00

0450 *6 Inch Perforated Pipe Underdrain 0.000

0.000

605-00060  
 

335.000

LF  

22.22000 0.000.000

0.00

0455 *Geocomposite Drain without Pipe 0.000

0.000

605-83001  
 

1,409.000

SY  

13.33000 0.000.000

0.00

0460 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

9,564.000

LF  

21.89000 0.000.000

0.00

0465 *Guardrail Type 3 (Special) (Furnish Only) 0.000

0.000

606-00365  
 

125.000

LF  

18.61000 0.000.000

0.00

0470 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

2,525.000

LF  

61.33000 0.000.000

0.00

0475 *Guardrail Type 7 (Style CA) (Special) 0.000

0.000

606-00716  
 

1,696.000

LF  

89.72000 0.000.000

0.00

0480 *Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

334.000

LF  

65.02000 0.000.000

0.00

0485 *Guardrail Type 7 (Style CE) (Special) 0.000

0.000

606-00741  
 

1,381.000

LF  

117.78000 0.000.000

0.00

0490 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

3.000

EACH

763.41000 0.000.000

0.00

0495 *Transition Type 3G 0.000

0.000

606-01370  
 

7.000

EACH

2,780.80000 0.000.000

0.00
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PCN: 19036-BID    ESTIMATE RUN 05/01/2013

PROJECT: IM0703-391                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:38:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Transition Type 3H 0.000

0.000

606-01380  
 

4.000

EACH

2,247.86000 0.000.000

0.00

0505 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

5.000

EACH

1,985.32000 0.000.000

0.00

0510 *End Post 0.000

0.000

607-00005  
 

2.000

EACH

147.71000 0.000.000

0.00

0515 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

9.000

EACH

212.53000 0.000.000

0.00

0520 *Fence Barbed Wire With Treated Wooden Posts (Special) 0.000

0.000

607-01110  
 

2,132.000

LF  

3.11000 0.000.000

0.00

0525 *Fence (Temporary) 0.000

0.000

607-11580  
 

1,935.000

LF  

3.67000 0.000.000

0.00

0530 *Fence (Temporary) (Special) 542.000

0.000

607-11581  
 

542.000

LF  

66.48000 36,032.16542.000

0.00

0535 16 Foot Gate 1.000

0.000

607-60116  
 

1.000

EACH

377.07000 377.071.000

0.00

0540 *12 Foot Gate Single (Chain Link) 0.000

0.000

607-60212  
 

1.000

EACH

1,047.09000 0.000.000

0.00

0545 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

1,272.000

LF  

18.97000 0.000.000

0.00

0550 *Gutter (Special) 0.000

0.000

609-23000  
 

400.000

LF  

141.01000 0.000.000

0.00
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CAT NO0200 ROADWAY 

0555 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

4,444.000

LF  

6.73000 0.000.000

0.00

0560 *Delineator (Type I) 0.000

0.000

612-00001  
 

192.000

EACH

22.45000 0.000.000

0.00

0565 *Delineator (Type III) 0.000

0.000

612-00003  
 

10.000

EACH

22.45000 0.000.000

0.00

0570 *Delineator (Special) 0.000

0.000

612-00010  
 

5.000

EACH

84.18000 0.000.000

0.00

0575 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

5.000

EACH

168.88000 0.000.000

0.00

0580 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

14.000

EACH

112.59000 0.000.000

0.00

0585 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

1,300.000

LF  

11.82000 0.000.000

0.00

0590 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

2,836.000

LF  

10.13000 0.000.000

0.00

0595 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

1,245.000

LF  

132.85000 0.000.000

0.00

0600 *3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

808.000

LF  

14.64000 0.000.000

0.00

0605 *4 Inch Electrical Conduit 0.000

0.000

613-00400  
 

550.000

LF  

22.52000 0.000.000

0.00
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0610 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

5,455.000

LF  

16.33000 0.000.000

0.00

0615 *2 Inch Electrical Conduit (Liquidtight Flexible Metal) 0.000

0.000

613-04200  
 

90.000

LF  

9.01000 0.000.000

0.00

0620 *Pull Box (16"x14"x6") 0.000

0.000

613-07017  
 

79.000

EACH

827.52000 0.000.000

0.00

0625 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

5.000

EACH

1,023.42000 0.000.000

0.00

0630 *Pull Box (24"x24"x14") 0.000

0.000

613-07025  
 

10.000

EACH

1,052.70000 0.000.000

0.00

0635 *Pull Box (36"x24"x8") 0.000

0.000

613-07036  
 

2.000

EACH

2,197.71000 0.000.000

0.00

0640 *Pull Box (18"x30"x18") Deep 0.000

0.000

613-07060  
 

14.000

EACH

1,035.81000 0.000.000

0.00

0645 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

270,210.37000 0.000.000

0.00

0650 *Light Standard Steel (40 Foot) 0.000

0.000

613-32400  
 

11.000

EACH

6,349.94000 0.000.000

0.00

0655 *Light Standard Steel (40 Foot)(2 Arm) (2 ARM) 0.000

0.000

613-32405  
 

10.000

EACH

7,094.15000 0.000.000

0.00

0660 *Light Standard Metal (30 Foot) 0.000

0.000

613-34300  
 

5.000

EACH

6,265.50000 0.000.000

0.00
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0665 *Light Standard Foundation 0.000

0.000

613-40010  
 

34.000

EACH

2,814.69000 0.000.000

0.00

0670 *Lighting Control Center 0.000

1.000

613-50100  
 

3.000

EACH

14,958.40000 14,958.401.000

14,958.40

0675 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

1.000

EACH

1,930.88000 0.000.000

0.00

0680 *Luminaire Metal Halide (150 Watt) 0.000

0.000

613-75150  
 

5.000

EACH

546.05000 0.000.000

0.00

0685 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

253.000

SF  

17.96000 0.000.000

0.00

0690 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

413.000

SF  

21.33000 0.000.000

0.00

0695 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

1,400.000

SF  

24.69000 0.000.000

0.00

0700 *Sign Post (Special) 0.000

0.000

614-00041  
 

8.000

EACH

1,346.84000 0.000.000

0.00

0705 *Steel Sign Post (W 6x12) 0.000

0.000

614-00612  
 

26.000

LF  

50.51000 0.000.000

0.00

0710 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

32.000

LF  

56.12000 0.000.000

0.00

0715 *Steel Sign Post (W 10x22) 0.000

0.000

614-01022  
 

89.000

LF  

72.95000 0.000.000

0.00
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0720 *Steel Sign Post (W 10x26) 0.000

0.000

614-01026  
 

41.000

LF  

89.79000 0.000.000

0.00

0725 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

13.000

EACH

448.95000 0.000.000

0.00

0730 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

90.000

LF  

37.04000 0.000.000

0.00

0735 *Concrete Footing (Type 1) 0.000

0.000

614-03001  
 

2.000

EACH

2,469.22000 0.000.000

0.00

0740 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

2.000

EACH

2,581.46000 0.000.000

0.00

0745 *Concrete Footing (Type 5) 0.000

0.000

614-03005  
 

4.000

EACH

4,713.96000 0.000.000

0.00

0750 *Concrete Footing (Type 6) 0.000

0.000

614-03006  
 

2.000

EACH

5,275.15000 0.000.000

0.00

0755 *Monotube Overhead Sign Cantilever (20 Inch Diameter) 0.000

0.000

614-32000  
 

1.000

EACH

53,253.24000 0.000.000

0.00

0760 *Monotube Overhead Sign Bridge (18 Inch Diameter) 0.000

0.000

614-41800  
 

1.000

EACH

74,901.09000 0.000.000

0.00

0765 *Communications Cabinet 0.000

0.000

614-72830  
 

4.000

EACH

21,228.40000 0.000.000

0.00

0770 *Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

1.000

EACH

12,330.60000 0.000.000

0.00
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0775 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

13,151.000

LF  

0.55000 0.000.000

0.00

0780 *Rumble Strip (Grinding)(Concrete) 0.000

0.000

614-80392  
 

3,317.000

LF  

0.82000 0.000.000

0.00

0785 Impact Attenuator (Sand Barrel Array) 0.000

0.000

614-85005  
 

2.000

EACH

5,471.56000 0.000.000

0.00

0790 *Serial to IP Converter 0.000

0.000

614-86007  
 

1.000

EACH

3,197.49000 0.000.000

0.00

0795 *Fiber Optic Termination Panel - 6 Fiber 0.000

0.000

614-87006  
 

2.000

EACH

846.66000 0.000.000

0.00

0800 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

5,135.000

LF  

3.10000 0.000.000

0.00

0805 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

4.000

EACH

236.44000 0.000.000

0.00

0810 *Automatic Traffic Recording Station 0.000

0.000

614-87100  
 

1.000

EACH

14,585.73000 0.000.000

0.00

0815 *Closed Circuit Television 0.000

0.000

614-87320  
 

2.000

EACH

6,197.95000 0.000.000

0.00

0820 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

1.000

L S 

4,503.51000 0.000.000

0.00

0825 *Video Encoder 0.000

0.000

614-87661  
 

1.000

EACH

3,745.80000 0.000.000

0.00
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0830 *Ethernet Switch 0.000

0.000

614-87690  
 

4.000

EACH

9,367.29000 0.000.000

0.00

0835 *Embankment Protector Type 5 0.000

0.000

615-00050  
 

9.000

EACH

1,055.43000 0.000.000

0.00

0840 *Detour Pavement 0.000

0.000

621-00450  
 

569.000

SY  

48.62000 0.000.000

0.00

0845 Bollard 0.000

0.000

622-00270  
 

8.000

EACH

762.36000 0.000.000

0.00

0850 *6 Inch Gate Valve 0.000

0.000

623-05048  
 

1.000

EACH

4,832.74000 0.000.000

0.00

0855 *Valve Box (Special) 0.000

0.000

623-06901  
 

2.000

EACH

488.83000 0.000.000

0.00

0860 *Construction Surveying 0.020

0.030

625-00000  
 

1.000

L S 

149,904.26000 7,495.210.050

4,497.13

0865 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

100.000

HOUR

136.79000 0.000.000

0.00

0870 *Mobilization (without Autopay) 0.150

0.100

626-00100  
 

1.000

L S 

2,855,794.25000 713,948.560.250

285,579.43

0875 Public Information Services 0.000

0.200

626-01000  
 

1.000

L S 

114,902.70000 22,980.540.200

22,980.54

0880 Pavement Marking Paint 122.100

66.600

627-00001  
 

444.000

GAL 

27.36000 5,162.83188.700

1,822.18
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0885 *Epoxy Pavement Marking 78.800

0.000

627-00005  
 

124.000

GAL 

107.24000 8,450.5178.800

0.00

0890 *Preformed Thermoplastic Pavement Marking 0.000

0.000

627-00070  
 

736.000

SF  

21.89000 0.000.000

0.00

0895 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

4,880.000

SF  

12.04000 0.000.000

0.00

0900 *Flagging 0.000

21.250

630-00000  
 

7,000.000

HOUR

22.45000 477.0621.250

477.06

0905 *Uniformed Traffic Control 0.000

89.500

630-00003  
 

7,500.000

HOUR

78.57000 7,032.0289.500

7,032.02

0910 *Traffic Control Inspection 0.000

3.000

630-00007  
 

35.000

DAY 

196.41000 589.233.000

589.23

0915 *Traffic Control Management 0.000

5.000

630-00012  
 

354.000

DAY 

802.50000 4,012.505.000

4,012.50

0920 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

17.000

EACH

448.95000 0.000.000

0.00

0925 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

4.000

EACH

168.36000 0.000.000

0.00

0930 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

126.000

EACH

33.67000 0.000.000

0.00

0935 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

121.000

EACH

33.67000 0.000.000

0.00
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0940 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

61.000

EACH

33.67000 0.000.000

0.00

0945 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

1,752.000

SF  

16.84000 0.000.000

0.00

0950 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

18.000

EACH

4,489.48000 0.000.000

0.00

0955 *Drum Channelizing Device 0.000

0.000

630-80360  
 

100.000

EACH

33.67000 0.000.000

0.00

0960 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

25.000

EACH

33.67000 0.000.000

0.00

0965 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

2.000

EACH

6,173.04000 0.000.000

0.00

0970 *Portable Variable Speed Limit Sign 0.000

0.000

630-80369  
 

7.000

EACH

6,173.04000 0.000.000

0.00

0975 Concrete Barrier (Temporary) 8,478.000

2,407.000

630-80370  
 

30,272.000

LF  

23.70000 257,974.5010,885.000

57,045.90

0980 *Traffic Cone 0.000

0.000

630-80380  
 

200.000

EACH

5.61000 0.000.000

0.00

0985 *Tubular Marker 0.000

0.000

630-80384  
 

170.000

EACH

33.67000 0.000.000

0.00

0990 *Advanced Warning Flashing or Sequencing Panel (C Type) 0.000

0.000

630-80415  
 

2.000

DAY 

1,683.56000 0.000.000

0.00
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0995 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

11.000

EACH

6,056.76000 0.000.000

0.00

1000 *Mobile Attenuator 0.000

11.000

630-85041  
 

300.000

DAY 

544.35000 5,987.8511.000

5,987.85

1005 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

1,600,000.000

F A 

1.00000 0.000.000

0.00

1010 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

1015 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

50,000.000

F A 

1.00000 0.000.000

0.00

1020 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

10,000.000

F A 

1.00000 0.000.000

0.00

1025 F/A Incentive 0.000

0.000

700-70014  
 

300,000.000

F A 

1.00000 0.000.000

0.00

1030 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

90,000.000

F A 

1.00000 0.000.000

0.00

1035 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

45,000.000

F A 

1.00000 0.000.000

0.00

1040 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

150,000.000

F A 

1.00000 0.000.000

0.00

1045 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

15,360.000

F A 

1.00000 0.000.000

0.00
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1050 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

10,000.000

F A 

1.00000 0.000.000

0.00

1055 F/A OCIP 0.000

0.000

700-70034  
 

20,000.000

F A 

1.00000 0.000.000

0.00

1060 F/A OCIP 0.000

0.000

700-70035  
 

20,000.000

F A 

1.00000 0.000.000

0.00

1065 F/A Obtain Power from Xcel Energy 0.000

0.000

700-70072  
 

10,000.000

F A 

1.00000 0.000.000

0.00

1070 F/A Relocate Utilities 0.000

0.000

700-70100  
 

475,000.000

F A 

1.00000 0.000.000

0.00

1075 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

50,000.000

F A 

1.00000 0.000.000

0.00

1080 CMGC Shared Rist Contig. Pool 0.000

0.000

700-71001  
 

1,100,000.000

F A 

1.00000 0.000.000

0.00

1085 F/A Provide Vouchers 0.000

0.000

700-70081  
 

5,000.000

F A 

1.00000 0.000.000

0.00

1210 *Luminaire (LED) 0.000

0.000

613-13000  
 

51.000

EACH

1,778.88000 0.000.000

0.00

CAT 1,315,966.11478,315.4215,470,045.81CURRENT AMT0200 $ $ $

CAT NO0300 Retaining Walls and Structurs 

1090 Removal of Bridge 0.100

0.100

202-00400  
 

1.000

EACH

257,662.83000 51,532.570.200

25,766.28
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CAT NO0300 Retaining Walls and Structurs 

1095 Rock Excavation 0.000

0.000

203-00400  
 

244.000

CY  

222.20000 0.000.000

0.00

1100 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

18.000

CY  

144.43000 0.000.000

0.00

1105 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

24,625.000

CY  

20.00000 0.000.000

0.00

1110 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

279.000

CY  

13.33000 0.000.000

0.00

1115 Shoring (Area 1) 0.000

0.000

206-01781  
 

1.000

L S 

40,645.82000 0.000.000

0.00

1120 Shoring (Area 2) 0.000

0.000

206-01782  
 

1.000

L S 

162,339.46000 0.000.000

0.00

1125 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

18.000

LF  

1,237.28000 0.000.000

0.00

1130 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

21.000

LF  

1,245.36000 0.000.000

0.00

1135 *Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

46.000

LF  

1,396.29000 0.000.000

0.00

1140 *Ground Nail (10 Foot) 0.000

0.000

504-06310  
 

38.000

EACH

645.64000 0.000.000

0.00

1145 *Ground Nail (15 Foot) 0.000

0.000

504-06315  
 

77.000

EACH

579.99000 0.000.000

0.00
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NO.

ITEM
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CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:38:22

CUMULATIVE
AMOUNT

CAT NO0300 Retaining Walls and Structurs 

1150 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

16.000

CY  

444.39000 0.000.000

0.00

1155 *Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

452.000

LF  

122.21000 0.000.000

0.00

1160 *Concrete Sealer 0.000

0.000

515-00400  
 

1,460.000

SY  

13.64000 0.000.000

0.00

1165 *Concrete Class B 0.000

0.000

601-01000  
 

212.000

CY  

472.16000 0.000.000

0.00

1170 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

3,074.000

CY  

577.75000 0.000.000

0.00

1175 Concrete (Patching) 0.000

0.000

601-06150  
 

45.000

SF  

190.03000 0.000.000

0.00

1180 Modifications to Existing Bridge 0.000

0.000

601-25750  
 

1.000

LS  

9,405.56000 0.000.000

0.00

1185 *Structural Concrete Coating 0.000

0.000

601-40300  
 

4,264.000

SY  

10.49000 0.000.000

0.00

1190 *Reinforcing Steel 0.000

0.000

602-00000  
 

505,358.000

LB  

1.00000 0.000.000

0.00

1195 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

22,587.000

LB  

1.24000 0.000.000

0.00

1200 Geocomposite Drain with Pipe 0.000

0.000

605-83002  
 

1,130.000

SY  

14.44000 0.000.000

0.00
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NO.
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CAT NO0300 Retaining Walls and Structurs 

1205 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

2,513.000

LF  

142.61000 0.000.000

0.00

1215 *Shotcrete 0.000

0.000

641-10000  
 

220.000

SY  

246.22000 0.000.000

0.00

CAT 51,532.5725,766.284,178,811.87CURRENT AMT0300 $ $ $

CAT NO0301 Portals 

1220 Removal of Portions of Present Structure 2.000

0.000

202-00500  
 

2.000

EACH

111,170.88000 222,341.762.000

0.00

1225 *Structure Excavation 0.000

2,500.000

206-00000  
 

28,278.000

CY  

19.76000 49,400.002,500.000

49,400.00

1230 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

283.000

CY  

13.33000 0.000.000

0.00

1235 *Modifications to Existing Portals 0.000

0.000

210-04028  
 

2.000

EACH

11,646.42000 0.000.000

0.00

1240 Pillar #9 x 16 Foot, Grade 75 Dowell Cement or Resin 
Grouted 

7.000

3.000

211-00987  
 

14.000

EACH

799.43000 7,994.3010.000

2,398.29

1245 *Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

606.000

TON 

32.22000 0.000.000

0.00

1250 *Lean Concrete Base (6 Inch) 0.000

0.000

309-10600  
 

895.000

SY  

45.29000 0.000.000

0.00

1255 *Concrete Pavement (12-1/2 Inch) 0.000

0.000

412-01250  
 

983.000

SY  

84.26000 0.000.000

0.00
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CAT NO0301 Portals 

1260 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

110.000

CY  

577.75000 0.000.000

0.00

1265 *Structural Concrete Coating 0.000

0.000

601-40300  
 

240.000

SY  

10.49000 0.000.000

0.00

1270 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

242,420.000

LB  

1.24000 0.000.000

0.00

1275 *Guardrail Type 7 (Style CD) (Special) 0.000

0.000

606-00731  
 

380.000

LF  

82.70000 0.000.000

0.00

1280 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

380.000

LF  

16.33000 0.000.000

0.00

1285 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

380.000

LF  

9.18000 0.000.000

0.00

CAT 279,736.0651,798.291,370,050.44CURRENT AMT0301 $ $ $

CAT NO0302 Tunnel 

1290 *Removal of Pipe 0.000

0.000

202-00035  
 

750.000

LF  

16.24000 0.000.000

0.00

1295 *Removal of Existing Tunnel Liner Tunnel Liner 47.500

15.000

202-00440  
 

635.000

LF  

1,794.16000 112,135.0062.500

26,912.40

1300 *Removal of Existing Lighting System 1.000

0.000

202-00725  
 

1.000

L S 

28,146.92000 28,146.921.000

0.00

1305 *Structure Excavation 0.000

3,100.000

206-00000  
 

3,100.000

CY  

19.76000 61,256.003,100.000

61,256.00
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AMOUNT

CAT NO0302 Tunnel 

1310 Water Treat Processing (Tunnel) 0.000

0.000

209-00300  
 

2,000.000

MGAL

37.32000 0.000.000

0.00

1315 Mine Strap 0.000

0.000

211-00007  
 

110.000

EACH

267.87000 0.000.000

0.00

1320 *Rock Excavation (Class A) 0.000

116.000

211-00010  
 

903.000

CY  

307.60000 35,681.60116.000

35,681.60

1325 *Rock Excavation (Class B) 0.000

0.000

211-00011  
 

9,741.000

CY  

185.27000 0.000.000

0.00

1330 *Rock Excavation (Class C) 0.000

0.000

211-00012  
 

1,948.000

CY  

208.53000 0.000.000

0.00

1335 *Rock Excavation (Class D) 0.000

0.000

211-00013  
 

1,585.000

CY  

241.39000 0.000.000

0.00

1340 *Rock Excavation (Class E) 0.000

0.000

211-00014  
 

1,585.000

CY  

368.65000 0.000.000

0.00

1345 *Rock Excavation (Class F) 0.000

0.000

211-00015  
 

3,936.000

CY  

125.22000 0.000.000

0.00

1350 Spile #9 x 14 Foot, Grade 60 Grouted 0.000

0.000

211-00980  
 

270.000

EACH

473.13000 0.000.000

0.00

1355 Spile #11 x 20 Foot, Grade 60 Grouted 36.000

22.000

211-00981  
 

58.000

EACH

755.45000 43,816.1058.000

16,619.90

1360 Arch #9 x 16 Foot, Grade 75 Dowel,  Resin Grouted 0.000

0.000

211-00982  
 

2,125.000

EACH

425.90000 0.000.000

0.00
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CAT NO0302 Tunnel 

1365 Sidewall #9 x 12 Foot, Grade 75 Dowel, Resin Grouted 0.000

0.000

211-00983  
 

222.000

EACH

336.94000 0.000.000

0.00

1370 Sidewall #9 x 16 Foot, Grade 75 Dowel, Resin Grouted 0.000

0.000

211-00984  
 

48.000

EACH

448.72000 0.000.000

0.00

1375 Supplemental Rock Reinforcement (Dowels) 0.000

0.000

211-00985  
 

700.000

LF  

27.93000 0.000.000

0.00

1380 Supplemental Support #9 x 14 Foot, Grade 75 Spile 
Grouted 

0.000

0.000

211-00986  
 

1,400.000

LF  

32.52000 0.000.000

0.00

1385 Pillar #9 x 16 Foot, Grade 75 Dowell Cement or Resin 
Grouted 

71.000

35.000

211-00987  
 

106.000

EACH

799.43000 84,739.58106.000

27,980.05

1390 Portal Protection Canopy (Furnish and Install) 0.000

0.000

211-00988  
 

2.000

EACH

249,526.40000 0.000.000

0.00

1395 Optical Survey Targets 0.000

0.000

211-01190  
 

64.000

EACH

521.79000 0.000.000

0.00

1400 Dewatering 0.000

0.000

211-03005  
 

1.000

L S 

35,208.29000 0.000.000

0.00

1405 *Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

2,310.000

TON 

32.22000 0.000.000

0.00

1410 *Lean Concrete Base (6 Inch) 0.000

0.000

309-10600  
 

3,457.000

SY  

45.29000 0.000.000

0.00

1415 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

46.000

SY  

55.55000 0.000.000

0.00
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CAT NO0302 Tunnel 

1420 *Concrete Pavement (12-1/2 Inch) 0.000

0.000

412-01250  
 

3,740.000

SY  

84.26000 0.000.000

0.00

1425 Geomembrane 0.000

0.000

420-00000  
 

193.000

SY  

12.77000 0.000.000

0.00

1430 MC 12 x 50 Steel Sets (Install Only) 0.000

0.000

509-20000  
 

2,173.000

LF  

105.78000 0.000.000

0.00

1435 Steel Sets (Install Only) 0.000

0.000

509-20001  
 

11.000

EACH

9,779.72000 0.000.000

0.00

1440 Final Lining Concrete (Portals) 0.000

0.000

601-13000  
 

1,074.000

CY  

1,221.56000 0.000.000

0.00

1445 *Structural Concrete Stain (Special) 0.000

0.000

601-13001  
 

1,155.000

SY  

25.19000 0.000.000

0.00

1450 Final Lining Concrete Footing 0.000

0.000

601-13002  
 

460.000

CY  

522.02000 0.000.000

0.00

1455 Final Lining Concrete Walls and Arch 0.000

0.000

601-13003  
 

5,212.000

CY  

627.37000 0.000.000

0.00

1460 *Structural Concrete Coating 0.000

0.000

601-40300  
 

1,552.000

SY  

10.49000 0.000.000

0.00

1465 *Reinforcing Steel (Final Lining)(Footing)(Epoxy 
Coated) 

0.000

0.000

602-00026  
 

68,098.000

LB  

1.41000 0.000.000

0.00

1470 *Reinforcing Steel (Final Lining)(Walls and Arch) 0.000

0.000

602-00027  
 

387,711.000

LB  

1.70000 0.000.000

0.00
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CAT NO0302 Tunnel 

1475 *Reinforcing Steel (Final Lining)(Walls)(Epoxy Coated) 0.000

0.000

602-00028  
 

368,993.000

LB  

1.83000 0.000.000

0.00

1480 Welded Wire Fabric 0.000

0.000

602-00210  
 

4,651.000

SY  

86.01000 0.000.000

0.00

1485 *8 Inch Flexible Pipe 0.000

0.000

603-61108  
 

150.000

LF  

44.44000 0.000.000

0.00

1490 *6 Inch Perforated Pipe Underdrain (Special) 0.000

0.000

605-00061  
 

775.000

LF  

48.07000 0.000.000

0.00

1495 Geocompostie Drain (Tunnel) 0.000

0.000

605-83501  
 

2,406.000

SY  

54.75000 0.000.000

0.00

1500 Formation Drain 0.000

0.000

605-83505  
 

1,270.000

LF  

15.72000 0.000.000

0.00

1505 *Guardrail Type 7 (Style CD) (Special) 0.000

0.000

606-00731  
 

1,270.000

LF  

82.70000 0.000.000

0.00

1510 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

1,270.000

LF  

16.33000 0.000.000

0.00

1515 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

1,270.000

LF  

9.18000 0.000.000

0.00

1520 *Luminare Mounting Support System 0.000

0.000

613-13100  
 

1.000

LS  

313,976.56000 0.000.000

0.00

1525 *Luminare (LED) (Tunnel)(133 W) 0.000

0.000

613-13101  
 

34.000

EACH

4,728.68000 0.000.000

0.00
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CAT NO0302 Tunnel 

1530 *Luminare (LED) (Tunnel)(133 W)(Furnish Only) 0.000

0.000

613-13102  
 

2.000

EACH

3,754.80000 0.000.000

0.00

1535 *Luminare (LED) (Tunnel)(265 W) 0.000

0.000

613-13103  
 

354.000

EACH

4,717.42000 0.000.000

0.00

1540 *Luminare (LED) (Tunnel)(265 W)(Furnish Only) 0.000

0.000

613-13104  
 

2.000

EACH

3,754.80000 0.000.000

0.00

1545 *Tunnel Lighting Control System 0.000

0.000

613-50325  
 

1.000

L S 

16,888.15000 0.000.000

0.00

1550 Construction Survey (Tunnel) 0.020

0.050

625-00002  
 

1.000

LS  

326,137.77000 22,829.640.070

16,306.89

1555 Vibration Monitoring (Tunnel) 1.000

0.000

625-00200  
 

1.000

LS  

49,961.88000 49,961.881.000

0.00

1560 *Mobilization (Tunnel)(Without Autopay) 0.150

0.100

626-00200  
 

1.000

L S 

9,101,909.26000 2,275,477.320.250

910,190.93

1565 Shotcrete (Class A) 0.000

0.000

641-11000  
 

123.000

CY  

637.87000 0.000.000

0.00

1570 Shotcrete (Class B) 0.000

0.000

641-11001  
 

170.000

CY  

777.04000 0.000.000

0.00

1575 Shotcrete (Class C) 0.000

0.000

641-11002  
 

170.000

CY  

792.55000 0.000.000

0.00

1580 Shotcrete (Class D) 0.000

0.000

641-11003  
 

216.000

CY  

931.38000 0.000.000

0.00
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CAT NO0302 Tunnel 

1585 Shotcrete (Portal Brow) (8 Inch) 0.000

24.000

641-11004  
 

34.000

CY  

804.66000 19,311.8424.000

19,311.84

1590 Shotcrete (Smoothing) (Geocomposite Drains) 0.000

0.000

641-11005  
 

132.000

CY  

621.75000 0.000.000

0.00

1595 Shotcrete (Smoothing)(Supplemental) 0.000

0.000

641-11006  
 

35.000

CY  

579.75000 0.000.000

0.00

CAT 2,733,355.881,114,259.6127,434,041.06CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1600 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

78,003.13000 78,003.131.000

0.00

1605 Sanitary Facility 6.000

0.000

620-00020  
 

6.000

EACH

1,520.77000 9,124.626.000

0.00

CAT 87,127.750.0087,127.75CURRENT AMT0400 $ $ $

$ 4,467,718.371,670,139.60$48,540,076.93$CURRENT AMTPROJECT TOTAL


